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MIAMI METROZOO

Milestones
Milestones
MZ    1095 Time to Complete Project 2,302* 19 01JUL99A 18OCT05

Aviary
Planning
MZ     934 Consultant Selection-Aviary 68 100 01JUL99A 05SEP99A

Design
MZ    1660 Design 440 24 06SEP99A 30JUL01

Dry-Run  & Bldg. Depart. Review
MZ    1675 Dry-Run Of Design 60 0 31JUL01 28SEP01

Bid & Award Cycle
MZ    1700 Bid & Award 90 0 29SEP01 27DEC01

Construction
MZ    1705 Construction of Project 480 0 28DEC01 21APR03

Educational Court Fireline
Design
MZ    1500 Design 8 100 03NOV99A 07DEC99A

Dry-Run  & Bldg. Depart. Review
MZ    1510 Dry-Run of Project Design 30 100 08DEC99A 15JUN00A

Bid & Award Cycle
MZ    1520 Bid & Award 30 100 16JUN00A 30JUN00A

Construction
MZ    1530 Construction of Project 61 100 01JUL00A 15AUG00A

Education Court
Construction
MZ    1336 Construction of Project 150 89 12AUG99A 15SEP00

MZ    1320 Notice to Occupy Issued 0 100 01AUG00A

MZ    1325 Construction Duration 36 53 02AUG00A 15SEP00

Entrance Improvement & Ticket Booth
Bid & Award Cycle
MZ    1200 Bid & Award 78 100 12AUG99A 12SEP99A

Construction
MZ    1205 Construction of Project 90 100 13SEP99A 07JAN00A

Fire Alarm System
Construction
MZ    1715 Construction of Project 0 100 30APR99A
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Consultant reselection 11/1/00

Funding deadline Sept. 30, 2002

W.O. # 70995.  12" Line
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Feeder-Generator to Lift Station
Bid & Award Cycle
MZ    1610 Bid & Award 105 100 23SEP99A 06JAN00A

Construction
MZ    1615 Construction of Project 60 72 07JAN00A 15SEP00

Ground Water Contamination - C.O # 2
Construction
MZ    1250 Construction of Project 0 100 09JUL99A

Latin American Lobe
Planning
MZ     930 Planning-(Master Plan Update) 360 0 16SEP00* 10SEP01

Design
MZ    1560 Design 509 0 11SEP01 01FEB03

Dry-Run  & Bldg. Depart. Review
MZ    1575 Dry-Run Of Design 150 0 02FEB03 01JUL03

Bid & Award Cycle
MZ    1600 Bid & Award 120 0 02JUL03 29OCT03

Construction
MZ    1605 Construction of Project 720 0 30OCT03 18OCT05

Monorail Generator
Construction
MZ    1240 Construction of Project 0 100 10SEP99A

Monorail Restroom Refurbishment
Construction
MZ    1260 TBD 60 100 10JUL00A 04AUG00A

Admin. Bldg. - A/C Replacement
Construction
MZ    1230 Construction of Project 0 100 30APR99A

Necropsy Bldg.
Design
MZ    1265 Design 90 100 28JUL99A 19MAY00A

Dry-Run  & Bldg. Depart. Review
MZ    1304 Dry-Run of Project Design 78 59 15JUL00A 30SEP00

Bid & Award Cycle
MZ    1306 Bid & Award 90 0 01OCT00 29DEC00

Construction
MZ    1310 Construction of Project 150 0 30DEC00 28MAY01

1999 2000 2001 2002 2003 2004 2005

100% C.D. under P&R review
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Non Potable Water Generator
Design
MZ    1165 Design 75 0 30AUG00* 12NOV00

Dry-Run  & Bldg. Depart. Review
MZ    1204 Dry-Run of Project Design 60 0 13NOV00 11JAN01

Bid & Award Cycle
MZ    1206 Bid & Award 45 0 12JAN01 25FEB01

Construction
MZ    1210 Construction of Project 120 0 26FEB01 25JUN01

Water Contamination Cleanup C.O. # 1
Construction
MZ    1220 Construction of Project 120 100 24SEP99A 27JAN00A
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Actual Start
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